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SEMINOLE COUNTY GOVERNMENT

AGENDA MEMORANDUM
SUBJECT: | ake Emma Road Widening Project
DEPARTMENT: Public Works DIVISION: ___Engineering

W. Gary Joh@(j> E , Director NicCollum, P.E., County Engineer

Agenda Date 03/23/04 Regular Consent ljﬂ Work Session [ | Briefing [}
Public Hearing — 1:30 [ ] Public Hearing ~ 7:00 [ |

AUTHORIZEDH»E/ M/&&/ym CONTAC{: Kathleen Myer, P.E.@EA;(\T. 5664

MOTION/RECOMMENDATION:

Approve and Authorize Engineering Division staff to proceed with the 4-laning of the
entire Lake Emma Road widening project.

BACKGROUND:

On November 26, 1996 the Board of County Commissioners adopted the Final Typical
Section for the Lake Emma Road improvement project (2 lanes to 4 lanes) from
Longwood Hills Road to Sand Pond Road. The project approved by the Board calied for
the roadway to be a 4-laned except a small section (2,600 feet) of the roadway between
Oak Grove Circle and Fox Hunt Circle. However, Board direction was to lock at 4-laning
this 2-lane section when traffic counts warranted the improvement. As part of the 2003
Transportation Program Update, the Engineering Division staff recommended that the 2-
lane “hourglass” on the current plans be eliminated. This concept was to be discussed
with the public.

A public meeting was held February 26, 2004 to discuss the potential for eliminating the
phased construction sequence and building the 4-tane typical section for the entire
project. Traffic counts collected in 2003 indicated the need for the

entire 4-lane section. There was overwhelming support in favor of |Reviewed by;
constructing the project as 4-lanes, in one project. There was no g;:f“yz
support for phasing the project as the se¢ond phase would immediately | gner-
follow the first phase, resulting in an undesirable extended construction |bcm:
period. ' CHM:
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It should be noted that some citizens still do not want Lake Emma Road 4-laned and
that two Longwood City Commissioners expressed their concerns on the impacts to
Range Line Road. As discussed eight years ago, the impacts on Range Line Road will
be there regardless of what is done.

Notice to the consultant, Bowyer-Singleton and Associates, Inc. to commence the work
on completing the 4-lane design will be provided upon Board approval of this item. itis
anticipated the design drawings would be revised and completed by late November
2004. No new additional right-of-way acquisition will be necessary as the full width
corridor has been designed for acquisition purposes. There may be the need for
temporary construction easements to accommodate grade connections at driveways not
previously needed in the 2-lane section.

District 4 — Commissioner Henley
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